COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2021

ESTI MATE SUMVARY 13:59: 42
CONTI D C24297 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 24297-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.0 DAYS TIME ALLOW 11/24/202 FI XED COVPLETI ON DAl
US 287/ US 40 PASSI NG LANES CP-2 PERCENT TIME:  52.43 ORI G TIME ALLOW 11/24/202 FI XED COVPLETI ON DAl
PRQJECT NO. NHPPR400- 386
US 287/ US 40 PASSI NG LANES CP-2
NAME OF ROAD:
PRQJECT COUNTI ES: LI NCOLN CHEYENNE
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 08/ 28/ 2021 DATE TIME STARTED 05/24/2021
6374 S. RACINE Cl RCLE DATE LET 04/ 28/ 2021 DATE WORK BEGAN
DATE AWARDED 05/ 13/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/19/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED 05/ 24/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,593, 932.92 PARTI Cl PATI NG $ 640, 360. 57 $ 67, 648. 36
AWARD PRQIJECT AMT: $  4,233,606.16 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 13. 94% TOTAL EARNI NGS 640, 360. 57 67, 648. 36
FUNDS AVAI LABLE: $ 3,953,572.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 640, 360. 57 67, 648. 36
TOTAL CLAI VS $ 0.00 RETAI NAGE -13, 849. 87 -2,029. 45
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 626, 510. 70 65, 618. 91
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 626, 510. 70 65, 618. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 65, 618. 91

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C24297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24297-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 386 ESTI MATE NO 0003 13:59: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00210 St ockpi | e Topsoi | 5, 544. 000 0. 000
cY 0. 000 0.00
8. 61000 0. 000 0. 00
0065 208-00013 Erosi on Log Type 1 (20 Inch) 170. 000 170. 000
LF 0. 000 0. 00
6. 87000 170. 000 1,167.90
0070 208-00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0.00
2, 140. 00000 0. 000 0. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 0. 000 0. 00
10, 004. 50000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 25. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0.00
0090 208-00107 Renoval of Trash 18. 000 0. 000
HOUR 0. 000 0. 00
53. 50000 0. 000 0. 00
0095 208- 00207 Erosi on Control Managenent 18. 000 8. 000
DAY 4.000 856. 00
214.00000 12. 000 2,568. 00
0100 208-00300 Tenporary Berns 13, 586. 000 0. 000
LF 0. 000 0.00
2.14000 0. 000 0. 00
0105 210-00810 Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
53. 50000 0. 000 0.00
0110 212-00006 Seeding (Native) 11. 300 0. 000
ACRE 0. 000 0. 00

677.47000 0. 000 0. 00



CONTI D: C24297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24297-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 386 ESTI MATE NO 0003 13:59: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 Soi | Condi tioning 11. 300 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0120 213-00004 Mil ching (Weed Free Straw) 11. 300 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0125 213-00061 Mul ch Tacki fier 2, 258. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0130 304-06007  Aggregate Base Course (Cl ass 6) 4,781. 000 0. 000
cY 0. 000 0. 00
49. 98000 0. 000 0. 00
0135 304-08002  Aggregate Base Course (Shoul der Material) 2, 069. 000 0. 000
cY 0. 000 0. 00
48. 11000 0. 000 0. 00
0140 412-00190 Concrete Pavenent (Patching) 27.000 0. 000
SY 0. 000 0. 00
44. 04000 0. 000 0. 00
0145 412-01150 Concrete Pavenent (11-1/2 Inch) 22,422.000 0. 000
Sy 0. 000 0. 00
71.58000 0. 000 0. 00
0150 412-02000 Concrete Safety Edge 12, 970. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0155 603-10300 30 Inch Corrugated Steel Pipe 22.000 0. 000
LF 0. 000 0. 00
170. 62000 0. 000 0. 00
0160 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
914. 80000 0. 000 0. 00
0165 606-00301 Guardrail Type 3 (6-3 Post Spacing) 156. 750 0. 000
LF 0. 000 0. 00

134. 55000 0. 000 0. 00



CONTI D: C24297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24297-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 386 ESTI MATE NO 0003 13:59: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 772.19000 0. 000 0. 00
0175 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4, 096. 76000 0. 000 0.00
0180 612-00001 Del i neator (Type I) 22.000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0185 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0.00
0190 612-00003 Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0195 614-00012 Sign Panel (Class Il) 63. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0.00
0200 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 0. 000
EACH 0. 000 0. 00
321. 00000 0. 000 0. 00
0205 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0.00
0210 625-00000  Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
33, 705. 00000 0. 250 8,426. 25
0215 626- 00000 Mbbi |i zati on 1. 000 0. 269
LS 0. 000 0. 00
664, 305. 22000 0. 269 178, 698. 10
0220 626-01114  Public Information Managenent (Tier 1V) 113. 000 40. 000
DAY 20. 000 1, 369. 60

68. 48000 60. 000 4,108. 80



CONTI D: C24297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 24297-BI D ESTI MATE RUN 09/ 14/ 2021
PRQIECT: NHPPR400- 386 ESTI MATE NO 0003 13:59: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00008 Modi fied Epoxy Pavenment Marking 299. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0230 627-00013 Paverment Marking Paint (H gh Build) 336. 000 336. 000
GAL 0. 000 0. 00
149. 80000 336. 000 50, 332. 80
0235 627-01011 Prefornmed Plastic Pavenment Marking (Contrast)(lnl aid) 671. 000 0. 000
SF 0. 000 0. 00
28. 36000 0. 000 0. 00
0240 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 116. 000 0. 000
SF 0. 000 0. 00
27.82000 0. 000 0. 00
0245 630- 00000 Fl aggi ng 2, 950. 000 277.000
HOUR 65. 000 2,364.70
36. 38000 342. 000 12, 441. 96
0250 630- 00007 Traffic Control Inspection 70. 000 45. 000
DAY 25. 000 19, 260. 00
770. 40000 70. 000 53, 928. 00
0255 630-00012 Traffic Control Managenent 85. 000 11. 000
DAY 3. 000 5,103. 90
1, 701. 30000 14. 000 23,818. 20
0260 630-80001 Fl ashi ng Beacon (Portabl e) 12. 000 1. 000
EACH 0. 000 0. 00
749. 00000 1.000 749. 00
0265 630-80336 Barricade (Type 3 MB) (Tenporary) 6. 000 2.500
EACH 0. 000 0.00
128. 40000 2.500 321. 00
0270 630-80341  Construction Traffic Sign (Panel Size A) 26. 000 13. 000
EACH 0. 000 0. 00
85. 60000 13. 000 1,112.80
0275 630-80342  Construction Traffic Sign (Panel Size B) 60. 000 21. 000
EACH 0. 000 0.00

96. 30000 21.000 2,022.30



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80363
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C24297

NHPPR400- 386

24297-BID
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DESCRI PTI ON

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Mnitor

Traffic Cone

Runble Strip (Portable)

I mpact Attenuator (Truck Mounted Attenuator)

(Tenporary)

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Roadway Snpot hness | ncentive

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D:

ROADWAY

CAT NO0200

0335 700-70025

0340 700-71000

CAT NO0400

0345 620-00001

0350 620-00011

0355 620- 00020

C24297
24297-BID
NHPPR400- 386

| TEM
DESCRI PTI ON

F/' A Quality Incentive Paynent

CMGC Overrun Pool

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (Cl ass 1)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

ESTI MATE RUN 09/ 14/ 2021

ESTI MATE NO. 0003 13:59: 42
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
151, 217. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 4,566,803.07$  67,648.36% 613, 230. 72
1. 000 1. 000
EACH 0. 000 0. 00
13, 396. 40000 1. 000 13, 396. 40
1. 000 1. 000
EACH 0. 000 0.00
9, 480. 20000 1. 000 9, 480. 20
3. 000 3. 000
EACH 0. 000 0. 00
1, 417. 75000 3. 000 4,253. 25
CAT 0400  CURRENT AMT $  27,129.85$ 0.00$  27,129.85
PRQJECT TOTAL CURRENT AMT $ 4,593,932.92%  67,648.36$% 640, 360. 57



